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ESTIMATE RUN 06/01/2001

ESTIMATE SUMMARY 07:59:57

CONTID: C13341         ESTIMATE NO: 0005 PROG 1999

PCN: 13341-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNALS AT SH58, SH93 & SH26/US40 PERCENT TIME:

PROJECT NO: C C110-013                    

SIGNALS AT SH58, SH93 & SH26/US40

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 04/27/2001 DATE TIME STARTED 02/05/2001

12150 E. 112TH AVE. DATE LET 10/26/2000 DATE WORK BEGAN 02/05/2001

 DATE AWARDED 12/18/2000 DATE TIME STOPPED 09/18/2001

 DATE CONTRACT EXECUTED 01/23/2001 DATE ACCEPTED 09/18/2001

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 02/05/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 588,517.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 585,689.35 NON-PARTICIPATING 20,786.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -161.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

52.06%

282,151.40

20,786.90

20,786.90

20,625.10

$

$

$

$

0.00

306,366.30

306,366.30

0.00

306,366.30

-4,220.49

0.00

302,145.81

0.00

AMOUNT DUE 302,145.81 20,625.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,625.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85
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PCN: 13341-BID    ESTIMATE RUN 06/01/2001

PROJECT: C C110-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CURB 0.000

0.000

202-00201  
 

619.000

LF  

9.00000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

137.000

SY  

9.50000 0.000.000

0.00

0015 REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

1.000

EACH

270.00000 0.000.000

0.00

0020 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

5.000

EACH

61.00000 0.000.000

0.00

0025 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

0.000

EACH

45.00000 0.000.000

0.00

0030 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

5,700.00000 0.000.000

0.00

0035 POTHOLING 48.000

0.000

203-01597  
 

66.000

HOUR

145.00000 6,960.0048.000

0.00

0040 RESET COORDINATION UNIT 0.000

0.000

210-00870  
 

1.000

EACH

535.00000 0.000.000

0.00

0045 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06004  
 

55.000

SY  

15.50000 0.000.000

0.00

0050 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

225.000

TON 

120.00000 0.000.000

0.00

0055 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

58.000

LF  

120.00000 0.000.000

0.00
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PCN: 13341-BID    ESTIMATE RUN 06/01/2001

PROJECT: C C110-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

34.000

LF  

190.00000 0.000.000

0.00

0065 FENCE (TEMPORARY) 550.000

0.000

607-11580  
 

550.000

LF  

4.00000 2,200.00550.000

0.00

0070 *CURB TYPE 4 (SECTION B) (KEY-WAY) 0.000

0.000

609-40031  
 

495.000

LF  

20.00000 0.000.000

0.00

0075 MEDIAN COVER MATERIAL (BITUMINOUS) 0.000

0.000

610-00040  
 

99.000

TON 

140.00000 0.000.000

0.00

0080 2 INCH ELECTRICAL CONDUIT 420.000

0.000

613-00200  
 

420.000

LF  

21.00000 8,820.00420.000

0.00

0085 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,849.000

0.000

613-01200  
 

2,889.000

LF  

20.00000 56,980.002,849.000

0.00

0090 3 INCH ELECTRICAL CONDUIT (PLASTIC) 806.000

0.000

613-01300  
 

846.000

LF  

14.00000 11,284.00806.000

0.00

0095 PULL BOX (SPECIAL) 5.000

0.000

613-07000  
 

6.000

EACH

220.00000 1,100.005.000

0.00

0100 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

20,000.00000 0.000.000

0.00

0105 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000

0.000

613-70250  
 

5.000

EACH

300.00000 300.001.000

0.00

0110 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

124.000

SF  

34.25000 0.000.000

0.00
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PCN: 13341-BID    ESTIMATE RUN 06/01/2001

PROJECT: C C110-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

140.000

SF  

43.00000 0.000.000

0.00

0120 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01502  
 

41.000

LF  

15.00000 0.000.000

0.00

0125 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

111.000

LF  

55.65000 0.000.000

0.00

0130 PEDESTRIAN SIGNAL FACE (16) 8.000

0.000

614-70117  
 

8.000

EACH

530.00000 4,240.008.000

0.00

0135 TRAFFIC SIGNAL FACE (12-12-12) 32.000

0.000

614-70336  
 

58.000

EACH

560.00000 17,920.0032.000

0.00

0140 TRAFFIC SIGNAL FACE (12-12-12-12-12) 10.000

0.000

614-70560  
 

12.000

EACH

790.00000 7,900.0010.000

0.00

0145 LOOP DETECTOR (MICRO TYPE) 3.000

0.000

614-72872  
 

3.000

EACH

385.00000 1,155.003.000

0.00

0150 LOOP DETECTOR WIRE 2,819.000

0.000

614-72875  
 

2,819.000

LF  

2.60000 7,329.402,819.000

0.00

0155 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72878  
 

2.000

EACH

670.00000 0.000.000

0.00

0160 MICROWAVE VEHICLE RADAR DETECTOR 10.000

0.000

614-72887  
 

10.000

EACH

5,200.00000 52,000.0010.000

0.00

0165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

2.000

EACH

17,600.00000 0.000.000

0.00
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PCN: 13341-BID    ESTIMATE RUN 06/01/2001

PROJECT: C C110-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000

0.000

614-81020  
 

2.000

EACH

21,800.00000 0.000.000

0.00

0175 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

0.000

614-82010  
 

2.000

EACH

14,600.00000 0.000.000

0.00

0180 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM) 0.000

0.000

614-82020  
 

1.000

EACH

18,850.00000 0.000.000

0.00

0185 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 11.000

0.000

614-85312  
 

11.000

EACH

2,500.00000 27,500.0011.000

0.00

0190 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 1.000

0.000

614-85362  
 

1.000

EACH

2,975.00000 2,975.001.000

0.00

0195 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000

0.000

614-86240  
 

4.000

EACH

8,825.00000 26,475.003.000

0.00

0200 TRAFFIC SIGNAL EQUIPMENT 2.000

0.000

614-86715  
 

2.000

EACH

4,800.00000 9,600.002.000

0.00

0205 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

10,000.00

0210 *THERMOPLASTIC PAVEMENT MARKING 0.000

906.000

627-00002  
 

4,196.000

SF  

2.20000 1,993.20906.000

1,993.20

0215 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

0.000

62.000

627-30305  
 

62.000

SF  

14.00000 868.0062.000

868.00

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

858.000

627-30410  
 

1,298.000

SF  

8.00000 6,864.00858.000

6,864.00



CONTID: C13341         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13341-BID    ESTIMATE RUN 06/01/2001

PROJECT: C C110-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLAGGING 205.000

15.500

630-00000  
 

371.000

HOUR

21.40000 4,718.70220.500

331.70

0230 *TRAFFIC CONTROL SUPERVISOR 41.000

2.000

630-00002  
 

73.000

DAY 

365.00000 15,695.0043.000

730.00

0235 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

6.500

HOUR

40.70000 0.000.000

0.00

0240 *TRAFFIC CONTROL INSPECTION 6.000

0.000

630-00007  
 

6.000

DAY 

107.00000 642.006.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

107.00000 0.000.000

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.500

0.000

630-80342  
 

29.000

EACH

120.00000 1,740.0014.500

0.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

140.00000 560.004.000

0.00

0260 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 120.000

0.000

630-80344  
 

240.000

SF  

16.00000 1,920.00120.000

0.00

0265 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

1,070.00000 535.000.500

0.00

0270 *DRUM CHANNELIZING DEVICE 3.500

0.000

630-80360  
 

101.000

EACH

32.00000 112.003.500

0.00

0275 *TRAFFIC CONE 70.000

0.000

630-80380  
 

196.000

EACH

14.00000 980.0070.000

0.00
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PCN: 13341-BID    ESTIMATE RUN 06/01/2001

PROJECT: C C110-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

-16,500.000

F A 

1.00000 0.000.000

0.00

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

-5,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

-3,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A LANDSCAPING 0.000

0.000

700-70310  
 

-500.000

F A 

1.00000 0.000.000

0.00

0300 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

-2,000.000

F A 

1.00000 0.000.000

0.00

CAT 306,366.3020,786.90588,517.70CURRENT AMT0200 $ $ $

$ 306,366.3020,786.90$588,517.70$CURRENT AMTPROJECT TOTAL


